Weekly Progress Report
SYNTHETIC DEMO DATA - not a real project.
Date: 2026-10-28

Status this week:
T-101 is completed.
T-102 is in progress.
T-103 is completed.
T-104 is blocked by T-103.

Blocker: T-105 cannot start because cloud credentials have not been issued.
Risk: Delay in sensor hardware delivery may push the Beta release date.
Open question: Will the beta include the mobile layout?
Milestone: Beta release (2026-11-15)